COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2012

ESTI MATE SUMVARY 11: 36: 45
CONTI D C18376 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18376- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 64.5  DAYS TI VE ALLOW 50 WORK DAYS
US 85 CABLE RAIL, FT. LUPTON N PERCENT TIME:  129. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO SHE0853- 083
US 85 CABLE RAIL, FT. LUPTON N
NAME OF ROAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 15/ 2012 DATE TI ME STARTED 06/ 04/ 2012
9600 E. 104th Avenue DATE LET 04/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
Hender son CO 80640 303- 279- 0900 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,651, 076.55 PARTI Cl PATI NG $ 2,493, 666. 73 $ 519, 994. 67
AWARD PRQIECT AMT: $  2,626,179.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 94. 06% TOTAL EARNI NGS 2,493, 666. 73 519, 994. 67
FUNDS AVAI LABLE: $ 157, 409. 82 STOCKPI LED MATERI ALS 0.00 -93,184.95
GROSS EARNI NGS 2,493, 666. 73 426, 809. 72
TOTAL CLAI MB: $ 0.00 RETAI NAGE -39,392.70 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,454, 274. 03 426, 809. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,454, 274. 03 426, 809. 72
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 426, 809. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 140. 00000 1. 000 10, 140. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 24. 000 24. 000
SY 0. 000 0. 00
40. 10000 24.000 962. 40
0015 202-00035 Renoval of Pipe 220. 000 220. 000
LF 0. 000 0. 00
22.50000 220. 000 4, 950. 00
0020 202-00037 Renoval of End Section 8. 000 8. 000
EACH 0. 000 0. 00
201. 00000 8. 000 1, 608. 00
0025 202-00195 Renoval of Median Cover 168. 000 162. 000
SY 0. 000 0. 00
11. 30000 162. 000 1, 830. 60
0030 202-00201 Renoval of Curb 1, 511. 000 1, 511. 000
LF 0. 000 0. 00
2. 25000 1, 511. 000 3,399.75
0035 202-00220 Renoval of Asphalt Mat 4, 057. 000 4, 057. 000
SY 0. 000 0. 00
8. 75000 4, 057. 000 35, 498. 75
0040 202- 00250 *Renoval of Pavenent Marking 3, 141. 000 3, 141. 000
SF 0. 000 0. 00
2.30000 3, 141. 000 7,224.30
0045 202-00810 *Renoval of Gound Sign 15. 000 15. 000
EACH 0. 000 0. 00
86. 90000 15. 000 1, 303. 50
0050 202-04001 Plug Cul vert 2.000 2.000
EACH 0. 000 0. 00
946. 00000 2.000 1, 892. 00
0055 202-04002 *C ean Cul vert 46. 000 0. 000
EACH 45. 000 18, 157. 50

403. 50000 45. 000 18, 157. 50



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 Enbanknent Material (Conplete In Place) 19, 298. 000 19, 113. 000
CcY 0. 000 0. 00
11. 70000 19, 113. 000 223,622.10
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4, 756. 000 4, 756. 000
(924 0. 000 0. 00
18. 10000 4, 756. 000 86, 083. 60
0070 203-01500 Bl adi ng 60. 000 16. 000
HOUR 0. 000 0. 00
133. 50000 16. 000 2,136. 00
0075 203-01597  Pot hol i ng 16. 500 16. 500
HOUR 0. 000 0. 00
185. 50000 16. 500 3, 060. 75
0080 208-00002 *Erosion Log (12 Inch) 550. 000 550. 000
LF 0. 000 0. 00
4.55000 550. 000 2,502.50
0085 208-00034 *&avel Bag 696. 000 616. 000
LF 80. 000 556. 00
6. 95000 696. 000 4,837. 20
0090 208-00045 *Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
666. 00000 6. 000 3, 996. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 653. 00000 0. 000 0. 00
0100 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 26. 000
HOUR 0. 000 0. 00
86. 90000 26. 000 2,259. 40
0105 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
46. 30000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 61. 000
HOUR 0. 000 0. 00

173. 50000 61. 000 10, 583. 50



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00107 Renoval of Trash 22.000 22.000
HOUR 0. 000 0. 00
139. 50000 22.000 3, 069. 00
0120 208- 00206 Erosi on Control Supervisor 68. 000 58. 000
DAY 8. 000 1, 288. 00
161. 00000 66. 000 10, 626. 00
0125 210-00810 *Reset Ground Sign 115. 000 0. 000
EACH 105. 000 18, 847. 50
179. 50000 105. 000 18, 847. 50
0130 210-00815 *Reset Sign Panel 15. 000 0. 000
EACH 13. 000 3, 386. 50
260. 50000 13. 000 3, 386. 50
0135 210-00825 *Reset Fl ashing Beacon 2.000 0. 000
EACH 2.000 6, 948. 00
3,474.00000 2.000 6, 948. 00
0140 210-04020 Modi fy Inlet 22.000 20. 000
EACH 0. 000 0. 00
1, 873. 00000 20. 000 37, 460. 00
0145 210- 04025 Modi fy Structure 4. 000 2.000
EACH 0. 000 0. 00
3, 843. 00000 2.000 7,686. 00
0150 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 16. 000 7,112.00
44450000 16. 000 7,112.00
0155 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 16. 000 46, 656. 00
2,916. 00000 16. 000 46, 656. 00
0160 213-00002  *Mil ching (Weed Free Hay) 16. 000 0. 000
ACRE 16. 000 4,672.00
292. 00000 16. 000 4,672.00
0165 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 243. 00000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *Mul ch Tackifier 3, 200. 000 0. 000
LB 3, 200. 000 7, 360. 00
2.30000 3, 200. 000 7, 360. 00
0175 304- 06007 Aggregate Base Course (C ass 6) 3, 544. 000 3, 226. 000
(924 0. 000 0. 00
28. 20000 3, 226. 000 90, 973. 20
0180 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 614. 720 614.720
TON 0. 000 0. 00
116. 00000 614.720 71, 307.52
0185 403-33741 *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 1, 413. 160 1, 413. 160
TON 0. 000 0. 00
88. 00000 1, 413. 160 124, 358. 08
0190 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 636. 000 633. 070
TON 0. 000 0. 00
116. 00000 633. 070 73, 436. 12
0195 506-00209 Riprap (9 Inch) 22.000 22.000
CcY 0. 000 0. 00
102. 50000 22.000 2,255.00
0200 507-00100 Concrete Slope and Ditch Paving (Reinforced) 40. 500 40. 500
CcY 0. 000 0. 00
299. 50000 40. 500 12,129.75
0205 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 969. 000 542.590
TON 0. 000 0. 00
103. 00000 542. 590 55, 886. 77
0210 507-00725 Sl ope and Ditch Paving (Special) 35, 683. 000 35, 164. 000
LF 0. 000 0. 00
8. 15000 35, 164. 000 286, 586. 60
0215 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 288. 000 288. 000
LF 0. 000 0. 00
67. 40000 288. 000 19, 411. 20
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 189. 000 189. 000
LF 0. 000 0. 00
74. 90000 189. 000 14, 156. 10



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18376- BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 56. 000 56. 000
LF 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0230 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 110. 000 110. 000
LF 0. 000 0. 00
112. 50000 110. 000 12, 375.00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
728.50000 1. 000 728. 50
0240 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
893. 50000 1. 000 893. 50
0245 603- 05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
893. 50000 2.000 1, 787.00
0250 603-10180 18 Inch Corrugated Steel Pipe 73. 000 73. 000
LF 0. 000 0. 00
78. 40000 73. 000 5,723. 20
0255 603-30018 18 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
229. 50000 8. 000 1, 836. 00
0260 604- 03005 Inlet Type 3 (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
2,732.00000 10. 000 27, 320. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 263. 000 0. 000
LF 259. 000 4,817. 40
18. 60000 259. 000 4,817. 40
0270 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 407. 000 0. 000
LF 1, 407. 000 40, 099. 50
28. 50000 1, 407. 000 40, 099. 50
0275 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 978. 50
978. 50000 1. 000 978. 50



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 1, 998. 00
1, 998. 00000 1. 000 1, 998. 00
0285 606-20014  *Tensi oned Cable Barrier (TL-4) 36, 390. 000 22,673.000
LF 13, 717. 000 186, 551. 20
13. 60000 36, 390. 000 494, 904. 00
0285 MATERI AL ALLOMANCE Tensi oned Cabl e Barrier 13, 015. 000
LF -13, 015. 000 -82,384. 95
6. 33000 0. 000 0. 00
0290 606-21010 *End Anchor age (Tensioned Cable Barrier) 44. 000 28. 000
EACH 16. 000 33, 744.00
2,109. 00000 44.000 92, 796. 00
0290 MATERI AL ALLOMNCE End Acnchor age( TCB) 16. 000
EACH -16. 000 -10, 800. 00
675. 00000 0. 000 0.00
0295 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 183. 000 0. 000
EACH 163. 000 13, 219. 30
81. 10000 163. 000 13, 219. 30
0300 612-00102 *Delineator (Drivable Concrete Installation) (Type II) 199. 000 0. 000
EACH 171. 000 14, 261. 40
83. 40000 171. 000 14, 261. 40
0305 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 154. 000 0. 000
EACH 154. 000 13, 013. 00
84. 50000 154. 000 13, 013. 00
0310 612-00104  *Delineator (Drivable Concrete Installation) (Type I) 25.000 0. 000
EACH 25. 000 867. 50
34. 70000 25. 000 867. 50
0315 612-00105 *Del i neator (Drivable Concrete Installation) (Type Il) 75. 000 0. 000
EACH 75. 000 2,782.50
37. 10000 75. 000 2,782.50
0320 612-00106 *Del i neator (Drivable Concrete Installation) (Type I11) 38. 000 0. 000
EACH 38. 000 1, 539. 00
40. 50000 38. 000 1, 539. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 614-00011 *Sign Panel (Qass I) 48. 000 0. 000
SF 48. 000 1, 003. 20
20. 90000 48. 000 1, 003. 20
0330 614-01512 *Steel Sign Support (2-1nch Round) (Post) 33. 000 0. 000
LF 33. 000 1,910.70
57. 90000 33. 000 1,910.70
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 53. 000 0. 000
EACH 53. 000 6, 148. 00
116. 00000 53. 000 6, 148. 00
0340 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 59. 000 0. 000
EACH 59. 000 34,161. 00
579. 00000 59. 000 34,161. 00
0345 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 940. 00000 1. 000 14, 940. 00
0350 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
129, 130. 00000 1. 000 129, 130. 00
0355 627-00005 *Epoxy Pavenent Mar ki ng 313. 000 84. 000
GAL 229. 000 33, 205. 00
145. 00000 313. 000 45, 385. 00
0360 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 532. 000 510. 000
SF 16. 000 259. 20
16. 20000 526. 000 8,521. 20
0365 630- 00000 *Fl aggi ng 300. 000 203. 500
HOUR 8. 000 212. 80
26. 60000 211.500 5, 625. 90
0370 630- 00007 *Traffic Control Inspection 42.000 38. 000
DAY 3. 000 278. 10
92. 70000 41. 000 3,800. 70
0375 630-00012 *Traffic Control Managenent 69. 000 59. 000
DAY 10. 000 6, 950. 00
695. 00000 69. 000 47, 955. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18376- BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 10. 800
EACH 0. 000 0. 00
579. 00000 10. 800 6, 253. 20
0385 630-80341 *Construction Traffic Sign (Panel Size A) 91. 000 78. 300
EACH 3. 600 166. 68
46. 30000 81. 900 3,791.97
0390 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 92. 700
EACH 0. 000 0. 00
69. 50000 92. 700 6, 442. 65
0395 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 000 0. 00
69. 50000 7.200 500. 40
0400 630-80344 *Construction Traffic Sign (Special) 55. 000 49. 500
SF 0. 000 0. 00
11. 60000 49. 500 574. 20
0405 630-80350 *Vertical Panel 1, 000. 000 607. 500
EACH 292. 500 10, 149.75
34. 70000 900. 000 31, 230. 00
0410 630-80354 *Vertical Panel (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
38. 20000 0. 000 0. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2, 895. 00000 1. 800 5,211.00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
868. 50000 1. 800 1, 563. 30
0425 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0430 630-80380 *Traffic Cone 500. 000 450. 000
EACH -360. 000 -2,502. 00
6. 95000 90. 000 625. 50



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7,180. 00000 0. 000 0. 00
0440 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 000 0. 00
22, 005. 00000 1. 800 39, 609. 00
0445 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 000. 000 0. 000
FA -802. 560 -802. 56
1. 00000 -802. 560 -802. 56
0460 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 -2,721. 380
FA 0. 000 0. 00
1. 00000 -2,721. 380 -2,721. 38
0465 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -2,745. 250
FA 0. 000 0. 00
1. 00000 -2,745. 250 -2,745.25
0470 700- 70022 F/ A QIT Col orado Traini ng Program 1, 920. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,613,433.05$% 426,809.72$ 2,456, 023. 22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 995. 00000 1. 000 17, 995. 00



CONTI D: C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18376-BI D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO. 0004 11: 36: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0485 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 965. 00000 1. 000 18, 965. 00
0490 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
683. 50000 1. 000 683. 50

CAT 0400 CURRENT AMI  $ 37,643.50 $

0.00$ 37, 643.50

PRQJECT TOTAL CURRENT AMI $ 2,651,076.55$

426,809.72$ 2,493, 666.72



